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Progress Report -- Team Member to Project Manager

Current Task Summary

Scheduled Actual
Completion Date | Completion Date

Task or Deliverable Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Yes/No Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?
Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Confidential Status Report Page 1 of 7



CA-PMM

Project Name: Enterprise On-line Licensing System

OCIO Project #: 4265-8

Department: CDPH

Revision Date: SPR #1 Approved 4/1/09

Status of Assigned Issues

Status Report

Issue Number [Description

Due Date

Status

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on
Yes

schedule?

] ] Length of time Will cause delay in CDPH has assigned an
2. Were any key milestones or deliverables Yes required to complete |establishing Project Manager |intermitent PM.
rescheduled? procurement at CDPH |(PM) contract by

annroximatelv 1 month

3. Was work done that was not planned? No
4. Were there any changes to scope? No
5. Were tasks added that were not originally No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
8. Are there any new major issues? No
9. Are there any staffing problems? No
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Look Ahead View

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or No
deliverables be delayed?
2. Do any key milestones or deliverables need No
to be rescheduled?
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start v Establishing the Acquisition Specialist | Monitor CMAS contract process to keep
will likely be delayed? es Contract will impact schedule for preparing it moving forward.
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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Status Report

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

SPR approved by OCIO on 4/1/09

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone Target | Forecast Status Cause & Impact to Date Completed
Date Date Implementation Date
AS Vendor solicitation and Procurement 5/12/09 On-Track
Systems Integration Vendor RFP Development | 5/13/09 - On-Track
and Approval by CDPH 7/14/09
Project Manager Procurement 5/1/09 6/1/09 Delayed Length of time to process
procurement; minimal
Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

“Significant Variance”.

OneTime Cost

R e
Schedule X
Milestones X
Deliverables X
Resources X
X
X

Continuing Cost
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.
Target | Forecast If Delayed, Impact to
Status .
Date Date Implementation Date

Milestone Date Completed

AS Vendor solicitation and Procurement

Systems Integration Vendor RFP Development
land Annroval bv CDPH

Project Manager Procurement

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Cséflig;" Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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Status Report

10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak >
S ,
11. Milestone Hit Rate >90/§ oh t@e 0
(rate of achievement as planned) 80-90% on .tlme 1
<80% on time 2
12. Deli ble Hit Rat >90% on time 0
- pelverable Hit mate 80-90% on time 1
(rate of production as planned) -
<80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1
<80% assigned and available 2
14. Overtime Utilization <1>% 0
. Overti ilizati BT
(% of effort that is overtime) 15-25% 1
>25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

CDPH conducted markey survey and identified commercial vendors with licensing software packages available.
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